AUGUST 1991
PROPOSED OU2 WOMAN CREEK BASIN IM/IRAP SCHEDULE

Duration  Start Finish - Activity Activity
No. .

85 03TUN91 010CT91 Al DOE Prepare Draft IM/IRAP/EA (includes 20 HQ Review/Approval)

0 20CT91 A3*+= SUBMIT DRAFT IM/IRAP/EA TO EPA/CDH

5 030CT91 90CT91 Ad EPA/CDH Review IM/IRAP/EA

10 030CT91 160CT91 4B CDH Review & Comment on EA

3 100CT91 140CT91 AS Modify, Print & Distribute Document

40 150CT91 09DEC91 A6 ' Public Comment Period on IM/TRAP/EA (includes Federal Register

“ Notice and two week Public Comment on the Wetlands
. . Action)
20 (29) 10DEC91 13JAN92 A7 DOE Prepares Responsiveness Summary
0 14JAN92 A8*+ - SUBMIT RESPONSIVENESS SUMMARY TO EPA/CDH
(14JAN92) AS8B (Submit R.S. o DOE HQ for review of R.S./FONSI)

5 15JAN 92 21JAN92 A9 EPA/CDH Review Responsiveness Summary

20 22JAN92 18FEB Al0 Resolve Comments & Finalize R.S. & IM/IRAP/EA

10 - 19FEB92 04MAR92 All Modify, Print, & Distribute R.S. & IM/IRAP/EA

0 05SMAR92 Al12** SUBMIT FINAL R.S. & IM/IRAP/EA DECISION
DOCUMENT TO EPA/CDH

10 06MAR92 - 19MAR92 Al12B  EPA/CDH Approve R.S. & IM/IRAP/EA

C:¥)) (14JAN92) 19MAR92 Al4 DOE HQ Approves IM/IRAP/EA & FONSI

5 20MAR92 26MAR92 AlS Modify, Print, & Distribute R.S. & IM/IRAP/EA

10 27TMAR92 09APR92 AlS Release R.S. & IM/IRAP/EA to Public & 2 Week availability

71 20MAR92 29JUNS2 B10-B13 Tide I Design, Materials Procurement, Mobilization

45 30JUN92 07SEP92 Bi4 Start Collection System and Treatment System Construction
Complete

0 08SEP92 B16** CONSTRUCTION COMPLETE/TREATMENT SYSTEM
STARTUP

** and BOLDER TEXT Denotes Proposed _
Agreement Milestones to be added to Statement of Work Table 6.
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